POLPERRO & LANSALLOS PARISH NDP

Proposed
Done

Activity	Started	Completed	2015							2016												2017												2018											
			J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Public Awareness & Consultation	June 2015	90%																																											
Public Meetings & Consultations	June 2015	100%																																											
Outreach Events	July 2015	100%																																											
Email & Paper Updates, Facebook, Website	October 2016	80%																																											
Meeting Local Groups & Organisations	January 2016	100%																																											
Drop-In Sessions	April 2016	100%																																											
Household Questionnaire	March 2016	100%																																											
Prepared	March 2016	100%																																											
Distributed	November 2016	100%																																											
Analysed	December 2016	100%																																											
Results Published	March 2017	100%																																											
Business Questionnaire	August 2016	100%																																											
Prepared	June 2016	100%																																											
Distributed	November 2016	100%																																											
Analysed	January 2017	100%																																											
Results Published	March 2017	100%																																											
Gathering Evidence	February 2017	100%																																											
Dwellings Classification	February 2017	100%																																											
Settlement Edge Assessment Survey	May 2017	100%																																											
Development Boundary	May 2017	100%																																											
Maps	May 2017	100%																																											
Infill / Brownfield Site Survey	July 2017	100%																																											
Policies	March 2017	100%																																											
Drafting	March 2017	100%																																											
Review	February 2018	100%																																											
SEA Screening Review	December 2017	100%																																											
Presentation to Parish Council	May 2018	100%																																											
Conservation Area Appraisal	May 2017	60%																																											
Drafting & Review	May 2017	100%																																											
Approval & Adoption by Cornwall Council	May 2018	0%																																											
Consultation Statement	August 2017	90%																																											
Pre- Submission Consultation	April 2018	100%																																											
Relevant Bodies	April 2018	100%																																											
Cornwall Council	April 2018	100%																																											
Organisations	April 2018	100%																																											
Public Viewing	April 2018	100%																																											
Collate Responses	May 2018	100%																																											
Amendments	May 2018	100%																																											
Approval by Parish Council	May 2018	100%																																											
Submit Plan to Cornwall Council	June 2018	100%																																											
Cornwall Council Regulation 16 Consultations	June 2018	70%																																											
Examination		0																																											
Referendum		0																																											
Make Plan		0																																											
Adoption		0																																											
Monitor & Review																																													